From: Whelan, Joseph <jwhelan1@usaw net.com>
Sent: Wednesday, February 23, 2011 5:07 PM

To: 'Kabei.Arlene(@epamail.epa.gov'; 'Armann.Steve@epamail.epa.gov';
'Vaille.Rich@epamail.epa.gov'; 'Tyahla.Stephen@epamail.epa.gov';
'Moxley.Bret@epamail.epa.gov';

'Helmlinger. Andrew(@epamail.epa.gov';
'Wall.Steve@epamail.epa.gov'; 'stuart.yamada@doh .hawaii.gov';
'Steven.chang(@doh.hawaii.gov'; 'alec. wong@doh.hawaii.gov'

Subject: Daily Progress Report for February 23, 2011

Greetings all.

Please find below the daily progress report on work items contained within
the recently approved AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1) The evaluation and repairs to the southwestern
portion of the E6 liner system are now complete.
Our consultant is assembling the CQA report for this
work.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of the
diversion structure is now in place.

2) Box Culvert: The contractor has completed forming
the transition structure from box culvert invert to pipe
invert. This is scheduled to be poured next week. Rebar
work on box culvert walls is ongoing. Rains again today
resulted in a temporary set back to these efforts.

3) Pipe: Backfilling of the HOBAS pipe channel is now
complete.

4) The diversion structure is now functionally complete
per the terms of Section 19.b. of the AOC.

Cell 6 Leachate Riser Restoration:

1) The contractor completed re-connecting the
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electricity and plumbing to the Cell E6 leachate riser
and initiated the pumping process on Friday.

2) There was no volume pumped from the E6 riser
storage tank today due to a localized rain event.

Sediment Basin:

1) Rain out today resulting in no removal of silt/rock
material from the northern portion of the
sedimentation basin.

2) The contractor pumped 41,700 gallons of storm
water from the sedimentation basin today and
transported to the waste water treatment plant.

Evaluating possible hydraulic head below liner system:

1) Per the work plan submitted to EPA on 2/1/2011,
we have drilled to depth at temporary piezometer
locations PZ-5 and PZ-6. No water was encountered
at any time during the drilling. Since no water was
observed, temporary piezometers were not
installed. The contractor completed installation of
PZ1 on Tuesday, no water was encountered during
the drilling process.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS — None

Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

WMH007333



	WMH007332
	WMH007333


